SLIDE 01

PRAXXYS JOURNEY

My progressive journey at Praxxys from January to April, highlighting key learnings, accomplishments, and plans for growth.

PROJECTS MANAGED

3

MAIN FOCUS

Backend Development

REPORT WINDOW

Jan-Apr

SLIDE 02

Key Learnings

Stronger understanding of architecture, standards, and real-world project workflow improved delivery confidence and system-level thinking.

- Stronger backend architectural thinking and package-level awareness
- Improved API quality process through QA collaboration and fixes
- Better alignment with project lifecycle, expectations, and delivery pacing

Praxxys backend architecture and package structure

Coding standards, patterns, and best practices

System architecture and database design

API development and QA processes

Improved understanding of real-world project workflows

SLIDE 03

Projects Handled (Jan-Mar)

Transitioned from early-stage adjustment to handling critical issues and driving end-to-end delivery.

SLIDE 04

Personal Growth and Achievements

Personal achievements separated from project delivery to highlight individual growth.

Personal Achievements

1. Improvement in development speed
2. Increased confidence in tasks
3. Managed multiple concurrent priorities across active projects
4. Increased responsibility in handling backend deliverables

GROWTH SNAPSHOT

Faster Delivery with Stronger Accountability

DEV SPEED | CONFIDENCE | PRIORITIZATION | ACCOUNTABILITY

SLIDE 05

Detailed April Schedule and Plans

Timeline update:
We are currently delayed by 1 week from the original April schedule, and the total E2E core features are estimated at 80+ hours.

PHASE 1 · APR 1-17

E2E function for client demo

PHASE 2 · APR 20-24

QA fixings and refinements

April Week-by-Week Calendar (2026)

Week	Dates	Phase	Primary Focus	Planned Output
Week 1	Apr 1-3	**Phase 1: E2E Build**	Kickoff E2E implementation for DOXO client demo	Core E2E flow backend completion
Week 2	Apr 6–8	**Phase 1: E2E Build**	Complete primary feature paths and integration checks	Ecommerce backend completion which is around 60+ hours
Week 3	Apr 13-17	**Phase 1 Closure**	Finalize E2E behavior and prepare for demo	Loyalty Management and remaining features completion, client demo-ready E2E
Week 4	Apr 20-24	**Phase 2: QA Refinement**	Fix QA findings and refinement of behavior	Client demo-ready for E2E

SLIDE 06

Plans and Areas for Improvement Q2

April execution priorities focused on faster delivery, fewer QA issues, and stronger end-to-end ownership.